
	

	

	
Attendees:	Todd	Deibert,	and	Jeff	Maier	
	
1.	Meeting	called	to	order	by	Iausly	at	7:02	pm.	
	
2.	Roll	call	Plan	Commission	members	present:	Fred	Iausly,	Nate	Robson,	Michelle	Thomas	,	
Carla	Carmody,	David	Mack;	excused:	none;	absent:	none	

	
3.	Iausly	attested	that	proper	public	notice	had	been	made.	
	
4.	Motion	to	approve	minutes	of	the	Oct	8,	2019	meeting	by	Mack,	seconded	by	Carmody.	
Motion	carried.	

	
5.	Motion	approving	agenda	as	posted	by	Robson,	seconded	by	Thomas.	Motion	carried.	
	
6.	Public	comment:		None.	
	
7.	Updates	&	Communications:		None.	
	
8.	Business	Items:	

a.	Subdivision:	Review	of	final	plat,	declaration	of	restrictions	and	developer’s	
agreement	for	the	Timber	Run	subdivision,		located	at	the	southeast	corner	of	
Kennedy	Rd	and	Big	Hollow	Rd.	Discussion	and	consideration	of	the	Town	
Attorney	recommendations.	

Iausly	explained	that	since	the	last	meeting,	he	had	been	working	on	the	Developer’s	
Agreement	and	the	Declaration	of	Restrictions	Covenants	and	Easements,	with	the	Town	
Attorney	and	Alternate	Engineer,	revising	those	items	discussed	at	the	Plans	Commission	
meeting	on	October	8.	He	shared	electronic	copies	of	these	documents	as	well	as	the	
Waiver	Document	for	review	prior	to	this	meeting	and	handed	out	hard	copies	at	this	
meeting.	Mr.	Deibert	brought	copies	of	the	plat	and	the	supporting	documents.	The	Plans	
Commission,	Mr.	Maier,	and	Mr.	Deibert	then	began	a	review	and	discussion	of	all	these	
documents.	Iausly	systematically	facilitated	this	review	paying	careful	attention	to	the	
notes	from	previous	Plans	Commission	and	Town	Board	notes	ensuring	all	items	were	
properly	addressed.	In	this	review,	Iausly	explained	how	the	$283,000.00	escrow	amount	
required	in	item	B(b)	of	the	developer’s	agreement	was	determined.	Upon	reviewing	the	
scope	of	work	for	the	entire	Timber	Run	development,	the	Town	Alternate	Engineer	
determined	the	total	cost	of	development	to	be	$324,000	for	all	three	phases:	$110,000	
for	Phase	1,	$104,000	for	Phase	2,	and	$110,000	for	Phase	3.	Furthermore,	he	determined	
that	the	developer	had	already	completed	$41,000	worth	of	work	on	Phase	1.	Therefore,	
the	escrow	amount	of	$283,000	is	the	$324,000	project	cost	less	$41,000	which	is	
sufficient	to	cover	the	cost	of	the	remaining	work.	Mr.	Maier	explained	that	within	a	week	
he’ll	be	entering	into	a	contract	with	Alliant	Energy	for	about	another	$48,000	worth	of	
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work	required	for	this	development.	He	asked	that	this	be	considered	as	we	process	the	
Developer’s	Agreement.	Another	item	discussed	was	the	revision	of	dates	in	section	D(c)	
as	the	“Finish	Grading”	and	“Turf	Restoration”	were	sequenced	before	the	“Gravel	
Placement”	item	but	needed	to	be	completed	after	with	the	dates	of	Aug	1,	2020	and	Aug	
30,	2020	respectively.	Lastly,	Mr.	Maier	asked	Iausly	the	process	of	obtaining	the	street	
signage	specified	in	item	C(b).	As	Iausly	had	explained	that	this	signage	could	be	obtained	
easily	through	the	Town	and	at	a	likely	lower	cost	and	better	quality	than	on	the	open	
market,	Mr.	Maier	asked	if	the	Plans	Commission	would	consider	having	the	Town	be	
responsible	for	purchase	and	installation	of	this	signage.	After	more	discussion,	the	Plans	
Commission	expected	this	cost	to	be	at	or	below	$300.	After	considerable	more	
discussion	on	these	and	other	issues	pertaining	to	all	these	documents,	motion	
recommending	Town	Board	approval	of:	

1)	the	Waiver	Document	as	printed	
2)	the	Declaration	of	Restrictions,	Covenants	and	Easements	as	printed	
3)	the	Final	Plat	and	supporting	documents	as	printed	
4)	the	Developer’s	Agreement	as	printed	with	the	following	changes:	

a)	Item	B(b)	be	amended	so	the	escrow	amount	be	reduced	from	$283,000.00	
reflecting	the	amount	of	the	Aliant	Energy	contract	as	long	as	the	developer	
produces	the	contract	and	check	at	the	next	Town	Board	Meeting	
b)	Item	C(b)	be	amended	replacing	the	word	“Developer”	with	“Town”	for	the	
cost	and	purchase	and	installation	of	all	necessary	street	signs	and	have	the	
last	sentence	deleted	(referring	to	reducing	the	developer’s	escrow	for	this	
work)	
c)	Item	D(c)	be	amended	so	that	the	“Gravel	Placement”	item	appears	after	the	
“Rough	Grading”	item	with	these	two	items	following	the	“Asphalt	Pavement”	
item	with	these	amended	dates:	

Finish	Grading:	August	1,	2020	
Turf	Restoration:	August	30,	2020	

made	by	Mack,	seconded	by	Robson.	Motion	carried	unanimously.		
	

9.	Next	Meeting	Date:		November	12,	2019	at	7:00	pm	
	
10.	Adjournment:		Motion	to	adjourn	by	Robson,	seconded	by	Thomas	at	8:25	pm.	Motion	
carried.	

	
	
	
___________________________________________	 ___________________________________________	
(Dave	Mack,	Secretary)	 (Fred	Iausly,	Chairperson)	


